

MBARI 2022

Rev. 28 12/19/2022

Carson RC.a

S	M	T	W	T	F	S
JANUARY 2022						1
2	3	4	5	6	7	8
	Maint	Maint	Maint	Maint	Mob	
9	10	11	12	13	14	15
	No Ops	No Ops	No Ops	No Ops	No Ops	
16	17	18	19	20	21	22
	No Ops	No Ops	No Ops	No Ops	No Ops	
23	24	25	26	27	28	29
	Mob	Caress AUV MAP	Caress AUV MAP	Maint	Maint	
FEBRUARY						
30	31	1	2	3	4	5
	Maint	Maint	Caress 0900 AUV MAP	Caress AUV MAP	Caress AUV MAP	Caress AUV MAP
6	7	8	9	10	11	12
Caress AUV MAP	Caress AUV MAP	Caress AUV MAP	Caress 1630 AUV MAP	Contig	Contig	
13	14	15	16	17	18	19
	Maint	Maint	Maint	Maint	Maint	
20	21	22	23	24	25	26
		Mob	Chavez CTD	Caress AUV MAP	Contig	
27	28					
	Maint					
MARCH						
		1	2	3	4	5
		Caress 12 AUV MAP	Caress 12 AUV MAP	Caress 12 AUV MAP		
6	7	8	9	10	11	12
	Maint	Maint	Maint	Maint	Maint	
13	14	15	16	17	18	19
	Mob	Maint	Chavez CTD	Maint	Maint	
20	21	22	23	24	25	26
	Maint	Maint	Maint	Maint	Contig	
27	28	29	30	31		
	Contig	Maint	Maint	Maint		
APRIL						
				1	2	
				Mob		
3	4	5	6	7	8	9
	Robison ROV i2MAP	Robison ROV i2MAP	AMP-M ROV	AMP-M ROV	Mob	
10	11	12	13	14	15	16
		Mob	Chavez CTD	AMP-B ROV	Maint	
17	18	19	20	21	22	23
	Mob	KBB 12 ROV	AMP-B ROV	Maint	Maint	
24	25	26	27	28	29	30
	Maint	Mob	AMP-M ROV	AMP-M ROV	Mob	

S	M	T	W	T	F	S
MAY						
1	2	3	4	5	6	7
	Rock ROV	Mob	AMP-B ROV	KBB 12 ROV	Mob	
8	9	10	11	12	13	14
	AMP-M ROV	AMP-M ROV	Robison ROV i2MAP	Robison ROV i2MAP	Maint	
15	16	17	18	19	20	21
	Mob	Maint	Maint	Maint	Maint	
22	23	24	25	26	27	28
	Maint	Mob	Barry ROV	Maint	Maint	
JUNE						
29	30	31	1	2	3	4
		Mob	Robison ROV i2MAP	Robison ROV i2MAP	Mob	
5	6	7	8	9	10	11
	Chavez CTD	Maint	Maint	Maint	Maint	
12	13	14	15	16	17	18
	Maint	Maint	Maint	Maint	Maint	
19	20	21	22	23	24	25
	Maint	Maint	Mob	AMP-M ROV	Maint	
26	27	28	29	30		
	Barry ROV	Mob	Smith 12 ROV	Smith 12 ROV		
JULY						
					1	2
					Mob	
3	4	5	6	7	8	9
		AMP-M ROV	Haddock ROV	Maint	Maint	
10	11	12	13	14	15	16
	Mob	Maint	Contig	Mob	Mob	
17	18	19	20	21	22	23
	M1	Maint	Maint	Maint	Maint	
24	25	26	27	28	29	30
	Mob	Maint	Contig	Barry 12 ROV	Mob	
AUGUST						
31	1	2	3	4	5	6
	Maint	Contig	Rock ROV	AMP-B ROV	Mob	
7	8	9	10	11	12	13
	Mob	Maint	Maint	KBB 12 ROV	Maint	
14	15	16	17	18	19	20
	AMP-B ROV	Mob	Chavez CTD	AMP-B ROV	Robison ROV i2MAP	
21	22	23	24	25	26	27
	Robison ROV i2MAP	Robison ROV i2MAP	Mob	Mob	Maint	
28	29	30	31			
	GSS ROV	GSS ROV	GSS ROV			

S	M	T	W	T	F	S
SEPTEMBER						1
				Maint	Maint	
4	5	6	7	8	9	10
			Mob	AMP-B ROV	Mob	
11	12	13	14	15	16	17
	Chavez CTD	AMP-M ROV	Haddock ROV	Maint	Maint	
18	19	20	21	22	23	24
	Maint	Maint	Maint	Maint	Maint	
25	26	27	28	29	30	
	Maint	Maint	Maint	Maint	Maint	
OCTOBER						
						1
2	3	4	5	6	7	8
	Haddock ROV	AMP-M ROV	Mob	Barry 12 ROV	Maint	
9	10	11	12	13	14	15
	Barry 12	Mob	Chavez CTD	Ryan 12 ROV	Mob	
16	17	18	19	20	21	22
	Barry 12 ROV	Mob	Smith 12 ROV	Smith 12 ROV	AMP-B ROV	
23	24	25	26	27	28	29
	Mob	Maint	Mob	Robison ROV i2MAP	Robison ROV i2MAP	
NOVEMBER						
30	31	1	2	3	4	5
	Mob	AMP-M ROV	Haddock ROV	Mob	AMP-B ROV	
6	7	8	9	10	11	12
	Barry ROV	Maint	Mob	Barry 12 ROV	Mob	
13	14	15	16	17	18	19
	Barry ROV	Mob	Maint	Chavez CTD	Maint	
20	21	22	23	24	25	26
	No ops	No ops	No ops			
27	28	29	30			
	Mob	Robison ROV i2MAP	Robison ROV i2MAP			
DECEMBER						
				1	2	3
				Maint	Maint	
4	5	6	7	8	9	10
	Katija ROV	Katija ROV	Mob	Maint	Robison ROV	
11	12	13	14	15	16	17
	Maint	Maint	Chavez CTD	AMP-M ROV	Mob	
18	19	20	21	22	23	24
	Maint	Maint	Maint	Maint	Maint	
25	26	27	28	29	30	31
	No ops	No ops	No ops	No ops	No ops	