

MBARI 2023 T W T F S
JANUARY 2023

1	2	3	4	5	6	7
		Mob	Mob	Mob	Mob	Shipyard
8	9	10	11	12	13	14
Shipyard>>>						
15	16	17	18	19	20	21
Shipyard>>>						
22	23	24	25	26	27	28
Shipyard>>>						

FEBRUARY

29	30	31	1	2	3	4
Shipyard>>>						
5	6	7	8	9	10	11
Shipyard>>>						
12	13	14	15	16	17	18
Shipyard>>>						
19	20	21	22	23	24	25
Shipyard>>>						
26	27	28				
Schultz	Schultz	Schultz				

MARCH

		1	2	3	4	
		Schultz	Schultz	Schultz		
5	6	7	8	9	10	11
	Maint	Maint	Mob	AMP-M ROV	Contig	
12	13	14	15	16	17	18
	Maint	Chavez CTD	AMP-M ROV	Haddock ROV	Maint	
19	20	21	22	23	24	25
	Maint	Durkin ROV	Mob	AMP-B ROV	Maint	
26	27	28	29	30	31	
	Mob	MARS-12 ROV	MARS-12 ROV	Contig	Maint	

APRIL

						1
2	3	4	5	6	7	8
	Mob	AMP-B ROV	Mob	Barry-12 ROV	Maint	
9	10	11	12	13	14	15
	Zhang CTD	Zhang CTD	Zhang CTD	Chavez CTD	Mob	
16	17	18	19	20	21	22
	Barry-12 ROV	Mob	AMP-M ROV	Robison ROV i2MAP	Robison ROV i2MAP	
23	24	25	26	27	28	29
	Maint	Maint	Maint	Maint	AMP-M ROV	

S M T W T F S
MAY Rev. 1W 1/24/2023

30	1	2	3	4	5	6
	AMP-M ROV	Mob	Smith-12 ROV	Chavez CTD	Mob	
7	8	9	10	11	12	13
	Barry-12 ROV	Mob	Caress- ROV MAP	Caress- ROV MAP	Troni-12 ROV	
14	15	16	17	18	19	20
	Mob	AMP-B ROV	Mob	Barry-12 ROV	Mob	
21	22	23	24	25	26	27
	CANON AUV i2MAP	CANON AUV i2MAP	CANON AUV i2MAP	CANON AUV i2MAP	Maint	

JUNE

28	29	30	31	1	2	3
		AMP-M ROV	Durkin ROV	Mob	Maint	
4	5	6	7	8	9	10
	Robison ROV i2MAP	Robison ROV i2MAP	Mob	Chavez CTD	Mob	
11	12	13	14	15	16	17
	MARS-12 ROV	Mob	Barry ROV	Mob	Maint	
18	19	20	21	22	23	24
	Maint	Caress AUV MAP	AMP-B ROV	Mob	Mooring	
25	26	27	28	29	30	
	Mob	Barry ROV	Smith-12 ROV	Contig	Maint	

JULY

						1
2	3	4	5	6	7	8
			Maint	Maint	Maint	
9	10	11	12	13	14	15
	Chavez CTD	Mob	Durkin ROV	Haddock ROV	Mob	
			Vigo Local Ops>>>			
16	17	18	19	20	21	22
	Robison ROV i2MAP	Robison-1 i2MAP	Mob	AMP-B ROV	Maint	
			Vigo Local Ops>>>			
23	24	25	26	27	28	29
	Barry ROV	Mob	Contig	Contig	Maint	
			Vigo Local Ops>>>		Vigo to Canary>>>	

AUGUST

30	31	1	2	3	4	5
	Chavez CTD	Barry ROV	Mob	AMP-B ROV	Mob	
	Vigo to Canary>>>				Las Palmas to Bermuda	
6	7	8	9	10	11	12
	Maint	Maint	Maint	Maint	Maint	
	Las Palmas to Bermuda>>>					
13	14	15	16	17	18	19
Transit	Paull MAP	Paull MAP	Paull MAP	Paull MAP	Paull MAP	Paull MAP
	Las Palmas to Bermuda>>>			Bermuda to Panama		
20	21	22	23	24	25	26
Paull MAP	Paull MAP	Port Stop	Newport	Caress MAP	Caress MAP	Caress MAP
	Bermuda to Panama>>>					
27	28	29	30	31		
Caress MAP	Caress MAP	Caress MAP	Caress MAP	Caress MAP		
	Canal Transit		Panama to S	Johnson	Panama to SD	

S M T W T F S
SEPTEMBER Carson Packard RC.a DP.a

					1	2
					Transit	RC
					Johnson	Panama to S RC.a
3	4	5	6	7	8	9
		Maint	Maint	Maint	Maint	DP.a
	Panama to San Diego					
	Johnson	Panama to S	Johnson	Panama to San Diego		DP.a
10	11	12	13	14	15	16
	Mob	Chavez CTD	Mob	Robison ROV i2MAP	Robison ROV i2MAP	RC
		San Diego to MBARI>>>			Alongside Fit Out	
17	18	19	20	21	22	23
	Mob	Haddock ROV	Durkin ROV	AMP-M ROV	Mob	RC
	Alongside Fit Out>>>					
24	25	26	27	28	29	30
	Barry-12 ROV	Mob	AMP-B ROV	Smith-12 ROV	Maint	RC
	Alongside Fit Out>>>					

OCTOBER

1	2	3	4	5	6	7
	Maint	Maint	Maint	Maint	Maint	RC
	Alongside Fit Out>>>					
8	9	10	11	12	13	14
	Mob	Caress- ROV	Caress- ROV	Troni-12 ROV	Maint	RC
	Alongside Fit Out>>>					
15	16	17	18	19	20	21
	Chavez CTD	Robison ROV i2MAP	Robison ROV i2MAP	Haddock ROV	Mob	RC
	ROV CTD Training>>>					
22	23	24	25	26	27	28
	MARS-12 ROV	Contig	Mob	Smith-12 ROV	Maint	RC
			Paul EM304 MAP	Paul EM304 MAP	Paul EM304 MAP	Paul EM304 MAP
29	30	31				
	Maint	GSS ROV				RC
	Paul EM304 MAP	Paul EM304 MAP	Paul EM304 MAP			DP

NOVEMBER

		1	2	3	4	
		GSS ROV	Contig	Contig	RC	
		Paul EM304 MAP	Paul EM304 MAP		DP	
5	6	7	8	9	10	11
	Barry-12 ROV	Mob	Durkin ROV	AMP-M ROV	Mob	RC
			Takeshita CTD	Takeshita CTD	Takeshita CTD	DP
12	13	14	15	16	17	18
	AMP-B ROV	Mob	Chavez CTD	Maint	Maint	RC
			Matsumo ROV	Matsumo ROV	Matsumo ROV	Matsumo ROV
19	20	21	22	23	24	25
	No Ops	No Ops	No Ops			RC
	No Ops	No Ops	No Ops			DP
26	27	28	29	30		
	Maint	Maint	Maint	Maint		RC
		Barry 0800	Barry ROV	Barry ROV		DP

DECEMBER

					1	2
					Maint	RC
					Barry ROV	Barry ROV
3	4	5	6	7	8	9
	Durkin ROV	Durkin ROV	AMP-M ROV	Mob	Barry-12 ROV	RC
Barry ROV	Barry ROV					DP
10	11	12	13	14	15	16
	Mob	AMP-B ROV	Durkin ROV	Mob	Chavez CTD	RC
		Haddock 0800	Haddock ROV	Haddock ROV	Haddock 1300	DP
17	18	19	20	21	22	23
	Robison ROV i2MAP	Robison ROV i2MAP	Maint	Maint	Maint	RC
24	25	26	27	28	29	30
		No Ops	No Ops	No Ops	No Ops	RC
		No Ops	No Ops	No Ops	No Ops	DP