

S	M	T	W	T	F	S
<b>JANUARY 2024</b>						
31	1	2	3	4	5	6
		Maint	Maint	Maint	Maint	
Bridgetown to Panama Panama Canal Transit>>> Balboa to SD						
7	8	9	10	11	12	13
	Maint	Maint	Maint	Maint	Maint	
Balboa to San Diego>>>						
14	15	16	17	18	19	20
		Barry-12	AMP-B	Troni	Mob	
Balboa to San Diego>>>						
21	22	23	24	25	26	27
	Maint	Chavez	Mob	Haddock	Durkin-M	
Balboa to SD San Diego SD to Moss Landing Moss Landing						
<b>FEBRUARY</b>						
28	29	30	31	1	2	3
	Maint	Maint	Contig	AMP-M	Maint	
Fit Out/ Commissioning						
4	5	6	7	8	9	10
	Maint	Durkin-M	Haddock	Mob	Troni	
Fit Out/ Commissioning						
11	12	13	14	15	16	17
	Mob	Barry-12	Mob	Chavez	Mob	
Fit Out/ Commissioning						
18	19	20	21	22	23	24
	Maint	Maint	Maint	Maint		
Fit Out/ Commissioning						
25	26	27	28	29		
	Maint	Maint	Maint	Maint		
Fit Out/ Commissioning						
<b>MARCH</b>						
					1	2
					Maint	
Fit Out...						
3	4	5	6	7	8	9
	AMP-B	Durkin-12	No Ops	Packard	Packard	
Fit Out/ Commissioning Fdn. Visit Fdn. Visit Fdn. Visit Fdn. Visit						
10	11	12	13	14	15	16
	Micallef	Micallef	Mob	Chavez	Maint	
Matsumoto						
17	18	19	20	21	22	23
	Mob	Durkin-M	Haddock	Robison	Maint	
24	25	26	27	28	29	30
	Mob	Paull	Mob	Durkin-12	Maint	
Caress						
<b>APRIL</b>						
31	1	2	3	4	5	6
	Maint	Barry	AMP-B	Mob	Maint	
Caress						
7	8	9	10	11	12	13
	Katija	Katija	Katija	Mob	Troni	
Caress Port Stop - Ensenada Caress						
14	15	16	17	18	19	20
	Troni	Troni-12	Mob	Chavez	Maint	
Caress Port Stop - Ensenada Haddock						
21	22	23	24	25	26	27
	Mob	MARS-12	MARS-12	Mob	Mob	
Haddock						
28	29	30				
	Contig	AMP-B				
Port Stop Port Stop Port Stop						

S	M	T	W	T	F	S
<b>MAY</b>						
			1	2	3	4
			Mob	MARS-12	Contig	
Barry						
5	6	7	8	9	10	11
	Maint	Maint	Maint	Maint	Caress	Caress
Barry Transit Transit Port Stop - SF						
12	13	14	15	16	17	18
	Caress	Caress	Caress	Caress	Caress	Maint
Caress AUV MAP AUV MAP AUV MAP AUV MAP AUV MAP						
19	20	21	22	23	24	25
	Maint	Maint	Mob	Chavez	AMP-M	
AMP-M						
26	27	28	29	30	31	
		Mob	Caress	Mob	Maint	
Caress AUV MAP						
<b>JUNE</b>						
						1
1						
2	3	4	5	6	7	8
	Caress	Caress	Troni	Contig	Mob	
Caress ROV LASS ROV LASS ROV LASS						
9	10	11	12	13	14	15
	Maint	AMP-M	Haddock	Robison	Mob	
AMP-M						
16	17	18	19	20	21	22
	Maint	Chavez	Mob	Huffard-1	Maint	
Chavez CTD Huffard-1 ROV						
23	24	25	26	27	28	29
	Mob	AMP-B	Mob	M1 Moorir	Maint	
AMP-B ROV						
<b>JULY</b>						
30	1	2	3	4	5	6
	Maint	Maint	Maint			
7	8	9	10	11	12	13
	Mob	Durkin-12	Barry	Contig	Maint	Open House
Durkin-12 ROV Barry ROV Contig Open House						
14	15	16	17	18	19	20
	Maint	Durkin-12	Mob	AMP-M	Mob	
Durkin-12 ROV AMP-M ROV						
21	22	23	24	25	26	27
	Maint	Chavez	Mob	Barry	AMP-B	
Chavez CTD Barry ROV AMP-B ROV						
<b>AUGUST</b>						
28	29	30	31	1	2	3
	Maint	Maint	Maint	Maint	Maint	
4	5	6	7	8	9	10
	AMP-B	Troni	Mob	Ryan-12	Maint	
AMP-B ROV Troni ROV Ryan-12 ROV						
11	12	13	14	15	16	17
	Mob	Chavez	Mob	AMP-M	Robison	
Chavez CTD AMP-M ROV Robison ROV						
18	19	20	21	22	23	24
	Maint	Haddock	Durkin-M	Contig	Maint	
Haddock ROV Durkin-M ROV Contig						
25	26	27	28	29	30	31
	GSS	GSS	Mob	Maint	Maint	
GSS ROV GSS ROV Mob 1700						
Micallef						

S	M	T	W	T	F	S
<b>SEPTEMBER</b>						
1	2	3	4	5	6	7
		AMP-M	Haddock	Robison	Maint	
AMP-M ROV Haddock ROV Robison ROV						
8	9	10	11	12	13	14
	Mob	Chavez	Zhang	Zhang	Mob	
Chavez CTD Zhang CTD Zhang CTD						
15	16	17	18	19	20	21
	Barry	AMP-B	Huffard-1	Ryan-12	Maint	
Barry ROV AMP-B ROV Huffard-1 ROV Ryan-12 ROV						
22	23	24	25	26	27	28
	Barry	Mob	Zhang	Zhang	Zhang	
Barry ROV Zhang CTD Zhang CTD Zhang CTD						
29	30	1	2	3	4	5
	Maint	Mob	Haddock	Robison	Mob	
Haddock ROV Robison ROV						
6	7	8	9	10	11	12
	Barry	Mob	Durkin-12	Maint	Barry	
Barry ROV Durkin-12 ROV Barry ROV						
13	14	15	16	17	18	19
	AMP-B	Mob	Caress	Micallef	Micallef	
AMP-B ROV Caress AUV MAP Micallef AUV MAP Micallef AUV MAP						
20	21	22	23	24	25	26
	Mob	Katija	Katija	Roman	Maint	
Katija MiniROV Katija MiniROV Roman MiniROV						
27	28	29	30	31		
	Maint	Troni	Troni-12	Troni		
Troni MiniROV Troni-12 MiniROV Troni MiniROV						
Paull						
<b>OCTOBER</b>						
29	30	1	2	3	4	5
	Maint	Mob	Haddock	Robison	Mob	
Haddock ROV Robison ROV						
6	7	8	9	10	11	12
	Barry	Mob	Durkin-12	Maint	Barry	
Barry ROV Durkin-12 ROV Barry ROV						
13	14	15	16	17	18	19
	AMP-B	Mob	Caress	Micallef	Micallef	
AMP-B ROV Caress AUV MAP Micallef AUV MAP Micallef AUV MAP						
20	21	22	23	24	25	26
	Mob	Katija	Katija	Roman	Maint	
Katija MiniROV Katija MiniROV Roman MiniROV						
27	28	29	30	31		
	Maint	Troni	Troni-12	Troni		
Troni MiniROV Troni-12 MiniROV Troni MiniROV						
Paull						
<b>NOVEMBER</b>						
					1	2
					Mob	
Matsumoto						
3	4	5	6	7	8	9
	Paull	Moorir	Mob	Paull	Paull	Paull
Paull ROV Moorir ROV Paull ROV Paull ROV						
10	11	12	13	14	15	16
	Mob	Paull	Paull	Paull	Mob	
Paull ROV Paull ROV Paull ROV						
17	18	19	20	21	22	23
	AMP-B	MARS	MARS	Contig	Maint	
AMP-B ROV MARS ROV MARS ROV Contig						
24	25	26	27	28	29	30
	No Ops	No Ops	No Ops			
No Ops No Ops No Ops						
<b>DECEMBER</b>						
1	2	3	4	5	6	7
	Maint	Mob	MARS-12	MARS-12	Contig	
MARS-12 ROV MARS-12 ROV Contig						
8	9	10	11	12	13	14
	Maint	AMP-B	Mob	Micallef	Micallef	
AMP-B ROV Micallef AUV MAP Micallef AUV MAP						
15	16	17	18	19	20	21
	Mob	Chavez	Mob	Robison	Maint	
Chavez CTD Robison ROV						
22	23	24	25	26	27	28
	No Ops	No Ops		No Ops	No Ops	
No Ops No Ops No Ops No Ops						
29	30	31	1	2	3	4
	No Ops	No Ops				
No Ops No Ops						